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STATE MINTATURE ATRCRAFT SPORTS CENTRE
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1.4

1.5

The overall development of the State Centre into the
foreseeable future is seen as being accomplished in many
stages.

Whilst the intent was to plan for the next 50 years, the
rate of technical and socialogical progress is such that
it was felt that realistic forecasting beyond 20 to 25
years was impossible.

It was felt that the next 10 to 15 years could be foreseen
reasonably, but that the picture blurred progressively
thereafter to a fog beyond 20 to 25 years.

In the following stages, times estimated for commencement
all date from "G" (Go) day. This is the date upon which
Swan Shire communicate approval to commence development.

Precursors to such approval, would be the approval of the
Metropolitan Planning Council and the Interim Board of
Management of Whiteman Park of this concept plan. This
would be followed by the convening of the State Miniature
Aircraft Sports Centre Council and Management Cammittee.

STAGE 1 - INITIAL WORK ON WEST SITE
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Complete within or

Cammencement Estimated Duration
of Work

Call for tenders for
road and flying site
works. 1 Week 2 Weeks
Survey on pegging of
roads and major sites. 2 Weeks 1 Week
Cross over, with
culverts if appropriate,
from Beechboro Road onto 3 Weeks 1 Week
property.
Access roads (crushed
limestone single carria-
ge-way  with  passing 4 Weeks 2 Weeks
points).
Entry gate - Lockable. 4 Weeks 2 Days
Clearing of flying
sites, parking areas and
club house/shelter 5 Weeks 2 Weeks
areas.
Establish centre flying
site with 50m diameter 6 Weeks 1 Week

circle.

Singe frequency control
board and first aid 6 Weeks 1 Day
chest.




2.9.1 Safety fence - to separate

viewing public from flying

area (temporary star picket

and rope). 6 Weeks
2.9.2 Safety fence - permanent

(cyclone type). 10 Weeks
2.10 Sign at gate. 3 Weeks
2.11 Temporary toilet. 6 Weeks
STAGE 2 - CLUB HOUSE AND FAMILY FACILITIES
3.1 Construct open sided,

covered "pits" area. 8 Weeks
3.2 Preparation of club house

site base. 9 Weeks
3.3 Commence reconstruction of

shed/club house of site. 12 Weeks
3.4 Establish one control line

flying circle. 10 Weeks
3.5 Water supply. 10 Weeks
3.6 Build permanent toilets &

septic system. 4 Months
3.7 Establish 'Gold' or 'Blue'

phone. 4-5 Months
3.8 Family facilities - BBEQ's,

pergolas, playground &

fencing. 5 Months
3.9 Bring in electricity. 6 Months
STAGE 3 - CONSOLIDATION
4.1 Widening access road to 2

car width. 6 Months
4.2 Establish kitchen/food/shop

kiosk facilities. 7 Months
4.3 Verandahs on clubhouse

(priorities - South, West,

North) . 9 Months
4.4 Council/Administration

room. 12 Months
4.5 Bitumise access road. 12-18 Months
4.6 Pits area & paving. 14 Months
4.7 Kerbing and marking of

entry and parking areas. 18 Months
4.8 Store room/bar. 22 Months
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